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BEAVER
STP-LCO01(3) Beaver County Bike / Pedestrian Trail HARWARD AND REES $635,768 88%
5121501D Construct Bike / Pedestrian Path LIEF CONDIE $635,768 $487,747 90C 88%
BRF-0160(5)1 BEAVER RIVER BRIDGE @ MP 1.31 ON SR-160 WADSWORTH BROS CONST. CO. INC. $848,682 98%
5135803C Bridge Replacement MIKE SENG $868,926 $850,144 10/31/2006 7%
STP-0021(10)77 MILFORD SR-21 RAIL ROAD CROSSING PNK CONSTRUCTORS LLC $4,154,972 98%
51155 GRADE SEPARTE SR-21 RR CROSSING MIKE SENG $4,244,199 $4,239,271 6/30/2007 97%

BOX ELDER
*|M-84-5(37)26 1-84; SR-83 to SR-102 MULTIPLE CONCRETE ENTERPRISES, INC $7,698,771 97%
5128001D Concrete Pavement, Rehabilitation KELLY BARRETT $8,833,979 $8,752,194 8/31/2007 99%
BRF-STP-0013(16)8 SR-13; OVER BEAR RIVER 1 MILE EAST OF CORINNE RALPH L WADSWORTH CONSTR CO INC $5,165,000 4/2/2007 41%
5127803C BRIDGE - REHABILITATION C-447 KELLY BARRETT $5,165,000 $2,333,031 12/1/2008 32%
IM-84-5(38)8 1-84; East Snowville to Hansel Valley GRANITE CONSTRUCTION COMPANY $5,074,804 0%
5218803C Road - Asphalt Pavement Rehabilitation KELLY BARRETT $5,074,804 8/31/2008 0%
STP-0030(20)99 SR-30; Box Elder / Cache County Line to SR-23 STAKER & PARSON COS DBA JACK B. PAF $10,709,783 7%
5129201D Pavement Rehabilitation / Passing Lanes NICK PETERSON $10,709,783 $760,417 1/1/2008 11%
CACHE

F-0091(22)32 SR-91; SMITHFIELD MAIN STREET STAKER & PARSON COS DBA JACK B. PAF $8,032,373 70%
5128201D ROAD, ASPHALT PAVEMENT REHABILITATION NICK PETERSON $8,032,373 $6,062,939 120W 83%
NH-0091(26)17 SR-91 From SR-23 to SR-101 LEGRAND JOHNSON CONSTRUCTION CO $1,774,069 91%
5229403C Asphalt - Open Graded Surface Course NICK PETERSON $1,774,069 $1,657,424 30W 100%
S-0089(146)461 VARIOUS DECK SEALS IN REGION 1 RESTRUCTION CORPORATION $271,817 95%
7075003C BRIDGE PRESERVATION NICK PETERSON $271,817 $268,754 30C 160%
STP-0030(18)114 SR-30; 1400 West to SR-91, Logan STAKER & PARSON COS DBA JACK B. PAF $3,078,988 91%
5128103C Pavement Preservation NICK PETERSON $3,423,918 $3,241,085 60W 98%
STP-0030(20)99 SR-30; Box Elder / Cache County Line to SR-23 STAKER & PARSON COS DBA JACK B. PAF $10,709,783 %
5129201D Pavement Rehabilitation / Passing Lanes NICK PETERSON $10,709,783 $760,417 1/1/2008 11%
STP-0091(21)24 SR-91; 600 West / 800 West in Logan PNK CONSTRUCTORS LLC $814,608 98%
5127203C Spot Improvement Realign Intersection NICK PETERSON $814,608 $804,215 60W 7%

CARBON
SP-0006(27)231 HELPER INTERCHANGE W. W. CLYDE & CO $16,699,313 7/5/2006 83%
78017 New Interchange FRED JENKINS $16,699,313 $13,156,897 10/31/2007 74%
SP-0006(93)249 US-6; WELLINGTON TO GRASSY TRAIL CREEK NIELSON CONSTRUCTION $5,318,031 0%
7067401D Construct Passing Lanes FRED JENKINS $5,318,031 100w 0%
STP-1332(2) Carbonville Road, Carbon County NIELSON CONSTRUCTION $1,943,136 6/12/2006 99%
5107403C Bituminous Pavement, Reconstruction FRED JENKINS $2,168,739 $2,159,586 80w 100%
STP-LCO7(7) HOMESTEAD BLVD LOOP; CEDAR HILLS DR. TO HOMESTEAD BL' NIELSON CONSTRUCTION $983,078 0%
5106301D Bituminous Pavement, Reconstruction FRED JENKINS $983,078 60W 0%
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DAGGETT
NH-0191(251)378 SR-191; MP 378.18 TO 382.57, DAGGETT COUNTY INTERMOUNTAIN SLURRY SEAL, INC. $191,191 78%
5233603C Chip Seal JACK LYMAN $191,191 $153,632 10/31/2007 20%
DAVIS

SP-0067(11)0 Legacy Parkway Segment 1 A & W HIGHWAY CONTRACTORS JV SEG : $95,595,959 12/4/2006 59%
7812803C Construct Parkway DARREN ROSENSTEIN $95,595,959 $56,654,646 9/30/2008 45%
HPP-TI-1512(1) 200 North Street, Kaysville City- SAFETEA-LU SALT LAKE CITY COMMUTER RAIL CONST $16,297,717 52%
5228401D Railroad Grade Separation Crossing (UT044) DAVE HOLMGREN $16,297,717 $9,166,088 6/30/2008 53%
ISTP-9999(823) 1-15; SR-232 and SR-108 Interchanges INTERMOUNTAIN PLANTINGS INC $1,428,687 12%
5206801D Interchange Beautification DAVE HOLMGREN $1,428,687 $170,984 9/29/2008 93%
STP-0108(11)8 2000 West 1300 North to 2300 North, Clinton STAKER & PARSON COS DBA JACK B. PAF $5,366,348 28%
5101703C Intersection Improvements P.E. DAVE HOLMGREN $5,389,718 $1,723,134 365C 41%
STP-CM-0089(80)340 US-89; 400 North Fruit Heights STAKER & PARSON COS DBA STAKER PA' $791,670 94%
5101501D Park and Ride lot and Frontage Road DAVE HOLMGREN $791,670 $761,961 270C 95%
STP-LC11(25) D&RGW Rail Trail - Clinton City KILGORE PAVEMENT MAINTENANCE LLC $300,004 97%
5216001D Enhancement - Bike / Pedestrian Path DAVE HOLMGREN $394,198 $394,198 60W 85%
SP-15-7(245)311 1-15; Beck Street NB On-Ramp STAKER & PARSON COS DBA STAKER PA' $2,925,900 95%
7063903C |-15; Beck Street NB On-Ramp DAVID SCHWARTZ $2,925,900 $2,906,419 5/17/2007 110%
S-115-7(261)336 1-15; HILL AFB INTERCHANGE - BRIDGE D-719 GRANITE CONSTRUCTION COMPANY $775,148 0%

7080603C BEAM AND DECK REPAIR Evan Sullivan $775,148 30C 27%
STP-LC11(24) West Point City Emigrant Trail-Weber/Davis County GENEVA ROCK PRODUCTS, INC. $138,159 0%

5215901D Enhancement - Bike / Pedestrian Path Evan Sullivan $138,159 30W 43%
IM-15-7(236)332 1-15; SR-232 TO SR-26 GRANITE CONSTRUCTION COMPANY $7,398,398 98%
5213801D Road - Auxillary Lanes and Ramp Improvements KELLY BARRETT $8,682,938 $8,605,044 5/1/2007 98%
SP-0067(10)4 LEGACY PARKWAY SEGMENT 2 AMES CONSTRUCTION, INC. $80,459,000 57%
7812703C Construct Parkway MICHELLE PAGE $80,459,000 $49,255,950 9/30/2008 44%
IM-15-7(220)327 1-15; LAGOON TO LAYTON GREENE'S INC $2,667,939 9/11/2006 99%
5127303C Road - Concrete Pavement Rehabilitation STEVE NIEBERGALL $3,211,787 $3,098,866 140W 67%
SP-0067(8)10 Legacy Parkway Segment 3 CLYDE-GENEVA CONSTRUCTORS JOINT \ $99,681,924 1/9/2007 46%
7812303C Construct Parkway STEVE NIEBERGALL $99,681,924 $44,734,168 9/30/2008 45%
CM-0089(113)327 Beck Street Bike Lane Commuter Connector Phase I STAKER & PARSON COS DBA STAKER PA' $662,195 88%
5207103C Bike / Pedestrian Path $662,195 $578,854 45W 100%
S-1-15-7(260)320 1-15 @ PARRISH LANE RAMP & INTERCHANGE IMPROVEMENT RALPH L WADSWORTH CONSTR CO INC $2,411,413 96%
7077401D INTERCHANGE & RAMP IMPROVEMENT, PHASE 2 - CONSTRUCTI $3,515,423 $3,363,415 180C 105%
STP-LC11(27) Historical Emigrant Trail; Syracuse City COP CONSTRUCTION LLC $1,046,382 0%

5216503C Enhancement - Trail New Construction Underpass $1,046,382 100C 24%
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DUCHESNE
SP-0191(54)290 US-191; MP 290 TO MP 294 PNK CONSTRUCTORS LLC $275,575 0%
7057403C Slope Repair JACK LYMAN $275,575 40W 0%
STP-1544(1)5 ARCADIA ROAD BUILD INC $2,676,512 73%
50162 RECONSTRUCTION SCOTT ANDRUS $2,676,512 $2,018,344 400W 101%
BRO-LC13(6) 400 SOUTH OVER STRAWBERRY RIVER DUCHESNE CITY FLARE CONSTRUCTION, INC. & SUBSIDIAI $650,000 99%
5105601D Bridge Replacement 013051A $650,000 $581,460 120C 96%
S-0040(64)88 US-40; Duchesne to Roosevelt BURDICK PAVING $3,057,179 59%
7066603C Passing Lanes from Duchesne to Roosevelt $3,057,179 $1,111,470 60W 7%
EMERY
HPP-1612(3)0 Reconstruct South Moore Cut-Off Road NIELSON CONSTRUCTION $4,864,086
5231301D Reconstruct South Moore Cut-Off Road FRED JENKINS $4,864,086 O(NONE)
SP-0006(94)283 US-6; MP 283 TO MP 288 LEGRAND JOHNSON CONSTRUCTION CO $4,675,731 3/19/2007 98%
7067803C Passing Lanes FRED JENKINS $4,675,731 $4,586,499 100W 103%
STP-1612(2)0 Southmoore Cutoff Phase Two NIELSON CONSTRUCTION $2,296,525 98%
5141103C GRADING, DRAINAGE AND SURFACING FRED JENKINS $2,296,525 $1,881,414 140W 94%
NH-R499(15) Various Rest Areas Along I-70 BECO CONSTRUCTION CO, INC. $672,663 7/31/2007 48%
5225003C Rest Area Modifications LYNDON FRIANT $672,663 $293,861 75C 72%
STP-0010(33)16 SR-10; Muddy Creek to Ferron NIELSON CONSTRUCTION $8,047,085 7/9/2007 63%
5225301D Road - Asphalt Pavement Rehabilitation LYNDON FRIANT $8,047,085 $5,452,350 11/15/2007 44%
[€137:\\[p}
NH-0191(25)124 US-191; MOAB MAIN STREET W. W. CLYDE & CO $6,822,762 99%
50903 ROAD - ASPHALT PAVEMENT RECONSTRUCTION RUSS TANGREN $7,208,617 $7,208,617 2/1/2007 76%
S-0191(55)126 Passing Lanes; Moab to I-70 LEGRAND JOHNSON CONSTRUCTION CO $2,644,689 95%
7068303C Passing Lanes RUSS TANGREN $2,644,689 $2,555,245 90w 98%
S-LC19(12) BRIDGE COLLISION REPAIR IN REGION 4, F-352 WADSWORTH BROS CONST. CO. INC. $332,113 5/9/2007 52%
6379201D BRIDGE COLLISION REPAIR RUSS TANGREN $332,113 $332,113 6/30/2007 123%
BRO-LC19(7) THOMPSON WASH ON CO. RD. 175, WEST OF THOMPSON ADAMS & SMITH, INC $1,084,622 6/12/2007 56%
5094703C BRIDGE REPLACEMENT NO. 019019C $1,084,622 $616,283 7/15/2007 59%
STP-0191(24)129 SR-191; COLORADO RIVER PEDESTRIAN & BIKE BRIDGE RALPH L WADSWORTH CONSTR CO INC $2,493,046 14%
5089803C ENHANCEMENT - BRIDGE $2,493,046 210C 13%
IM-NH-15-2(51)70 1-15; MP 70-82 STAKER & PARSON COS DBA WESTERN F $3,817,030 9/25/2006 98%
5223503C Asphalt Joint Repair & Seal Coat LIEF CONDIE $3,968,665 $3,929,449 7/15/2006 118%
SP-0014(23)7 SR-14; MP 7 to MP 12 SCHMIDT CONSTRUCTION INC $200,000
81B57E03 Mudslide Damage Repair LIEF CONDIE $200,000
SP-R499(5) Signal Interconnect on Cedar City Main Street AMERICOM TECHNOLOGY $398,302 7/10/2007 32%
9702801D Conduit, Fiber Optic Cable to 14 Signalized Intersections LIEF CONDIE $398,302 $126,794 100W 55%
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STP-1770(2)1 AIRPORT RD. FROM 600 NO. TO KITTY HAWK, CEDAR GERBER CONSTRUCTION, INC. $1,912,148 85%
50895 ROAD - ASPHALT PAVEMENT RECONSTRUCTION LIEF CONDIE $1,912,148 $1,557,242 100W 139%
STP-LC21(8) Cedar City Bicycle Lanes; Cedar City AMERICAN PAVEMENT MARKINGS DBA IN $71,111
5215803C Enhancement - Trail Improvements LIEF CONDIE $71,111 30W
JUAB
*IM-15-5(32)223 1-15; SOUTH NEPHI TO NORTH NEPHI WADSWORTH BROS CONST. CO. INC. $12,995,649 99%
5105803C ROAD - CONCRETE PAVEMENT REHABILITATION GREG SEARLE $13,310,649 $13,310,576 250C 79%
IM-15-5(37)195 1-15; Millard / Juab Co Line to Sevier River WADSWORTH BROS CONST. CO. INC. $10,914,069 93%
5134203C Road - Concrete Pavement Rehabilitation GREG SEARLE $10,914,069 $10,706,035 180C 90%
F-R399(20) REGION 3 RUMBLE STRIPS, I-15 & US-40, VARIOUS LOCATIONS DIAMOND SURFACE, INC. $222,300 9/25/2007 11%
5246503C RUMBLE STRIPS IN VARIOUS LOCATIONS SCOTT ANDRUS $222,300 45W 13%
NH-0006(89)150 REGION 3 CHIPSEAL, US-6 MP 131.00 TO 143.00 HALES SAND & GRAVEL, INC. $455,414 8/28/2007 0%
5233503C Chip Seal SCOTT ANDRUS $455,414 10/31/2007 20%
KANE
STP-0089(86)104 SR-89 at SR-14, Long Valley Jct MEL CLARK INC. $1,182,982 6/14/2007 55%
5115603C Intersection Improvements and Extend Passing Lane LIEF CONDIE $1,182,982 $648,316 70W 86%
F-R499(36) US-89, KANE COUNTY INTS AT MP 57.25 & MP 58.25 STAKER & PARSON COS DBA WESTERN F $799,893
5246903C RSI - ADD TURN LANES LYNDON FRIANT $799,893 60W
SP-0011(3)1 SR-11; Ranchos Road to Airport Road INTERSTATE ROCK PRODUCTS, INC. $593,600 43%
7068203C ADD CENTER TURNING LN @ RANCHOS RD. LYNDON FRIANT $593,600 $316,827 8/15/2007 46%
MILLARD
*BRF-9999(390) US-6; 3.3 Miles West of Delta BUILD INC $1,684,874 55%
5138103C Bridge Replacement C-237 and C-241 MIKE SENG $1,684,874 $731,342 145W 72%
F-0050(18)83 US-50; MP 83.08 TO 90.12, HINCKLEY THROUGH DELTA STAKER & PARSON COS DBA WESTERN F $842,944 45%
5239103C Rotomill & Overlay MIKE SENG $842,944 50W 12%
IM-15-4(43)188 1-15; Scipio to Juab County Line STAKER & PARSON COS DBA STAKER PA' $9,287,062 97%
5138203C Road - Concrete Pavement Rehabilitation MIKE SENG $9,659,974 $9,579,532 11/15/2006 107%
MORGAN
BRO-LC29(6) Weber River 200 East in Morgan WADSWORTH BROS CONST. CO. INC. $1,050,721 2/5/2007 95%
5108301D Bridge Replacement DAVE HOLMGREN $1,050,721 $1,013,371 8/1/2006 95%
STP-0066(3)0 SR-66; East Canyon Reservoir SKYVIEW EXCAVATION AND GRADING, IN $338,889 11%
5128301D RSI - ADD GUARDRAIL Evan Sullivan $338,889 100C 44%
RICH
STP-0016(17)0 SR-16; Wyoming State line to Woodruff HIDDEN PEAK ELECTRIC CO., INC. $139,894 91%
5201703C Safety - Fix Run off Road Accidents NICK PETERSON $162,373 $157,487 9/1/2007 100%
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SALT LAKE
BRO-LC35(129) 700 SOUTH & JORDAN RIVER, SALT LAKE DRY CREEK STRUCTURES LLC $1,597,685 10/4/2006 97%
50759 BRIDGE, REPLACEMENT #035096F1 DARREN ROSENSTEIN $1,597,685 $1,530,932 120W 119%
SP-0067(11)0 Legacy Parkway Segment 1 A & W HIGHWAY CONTRACTORS JV SEG $95,595,959 12/4/2006 59%
7812803C Construct Parkway DARREN ROSENSTEIN $95,595,959 $56,654,646 9/30/2008 45%
STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 5600 WEST GRANITE CONSTRUCTION COMPANY $2,129,463 7/17/2006 98%
5231003C ROAD - ROTOMILL & OVERLAY DARREN ROSENSTEIN $2,951,019 $2,927,387 45W 102%
STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOUTH STAKER & PARSON COS DBA STAKER PA' $2,689,495 4/3/2006 89%
50583 BITUMINOUS PAVEMENT, RECONSTRUCTION DARREN ROSENSTEIN $3,055,925 $2,795,797 150W 94%
*NH-215-9(115)16 1-215; 3800 South to 4100 South BUILD INC $3,720,658 46%
5104401D Bridge Widening, Rehabilitation and Sign Structure DAVID SCHWARTZ $3,720,658 $1,447,876 120w 101%
CM-0089(124)352 SR-89; 5300 South, Murray City GRANITE CONSTRUCTION COMPANY $1,682,052 0%
5220303C INTERSECTION IMPROVEMENTS DAVID SCHWARTZ $1,682,052 $109,026 90C 0%
F-1215(126)13 1-215; 4500 South RALPH L WADSWORTH CONSTR CO INC $3,995,048 49%
5136903C Bridge Replacement DAVID SCHWARTZ $3,995,048 $3,276,109 11/5/2007 62%
IM-80-3(142)107 1-80; MP 107 to MP 108 GRANITE CONSTRUCTION COMPANY $724,551 100%
5222503C Road - Replace Broken Slabs DAVID SCHWARTZ $1,261,992 $1,193,407 45W 82%
ISTP-80-4(103)123 1-80 at 2300 East GERBER CONSTRUCTION, INC. $1,162,572 38%
5208103C Safety Spot Improvement Widen with in Right of Way DAVID SCHWARTZ $1,162,572 $366,662 45C 66%
NH-0266(4)4 SR-266, 4500 SOUTH; 700 EAST TO |-215 (EAST) GENEVA ROCK PRODUCTS, INC. $2,831,831 3/12/2007 96%
5137103C ROAD - ROTOMILL & OVERLAY DAVID SCHWARTZ $2,941,750 $2,910,310 90C 84%
S-0266(54)3 SR-266; 4500 South, 1-15 to State Street GRANITE CONSTRUCTION COMPANY $5,625,726 7/9/2007 81%
7071301D Roadway Widening DAVID SCHWARTZ $5,625,726 $5,486,286 56C 91%
S-R299(30) SR-112 & SR-138 Grantsville & SR-48 & Airport Rd West Jordan CACHE VALLEY ELECTRIC COMPANY $216,954 7/10/2007 67%
9024203C Two Signals in Region Two DAVID SCHWARTZ $216,954 $146,165 45W 98%
SP-0068(24)43 REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH GENEVA ROCK PRODUCTS, INC. $22,319,812 59%
78086 CONCRETE PAVEMENT, RECONSTRUCTION DAVID SCHWARTZ $22,319,812 $13,755,460 11/1/2007 79%
SP-15-7(245)311 1-15; Beck Street NB On-Ramp STAKER & PARSON COS DBA STAKER PA' $2,925,900 95%
7063903C 1-15; Beck Street NB On-Ramp DAVID SCHWARTZ $2,925,900 $2,906,419 5/17/2007 110%
S-0068(47)60 VARIOUS DECK SEALS IN REGION 2 GRANITE CONSTRUCTION COMPANY $913,941 0%
7075703C Bridge Preservation DERYL MAYHEW $913,941 45C 9%
S-1-215(129)3 1-215; BRIDGE C-545, PED. BRIDGE OVER 1-215 EAST GERBER CONSTRUCTION, INC. $174,300
7075203C Bridge Preservation DERYL MAYHEW $174,300 10/1/2007
SP-0201(5)13 2100 SOUTH; BANGERTER HWY TO JORDAN RIVER RALPH L WADSWORTH CONSTR CO INC $45,859,000 5/16/2004 99%
78103 SR 201 DESIGN-BUILD DERYL MAYHEW $54,741,404 $54,299,832 821C 100%
*STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUTH GENEVA ROCK PRODUCTS, INC. $10,446,718 12/9/2005 0%
5049303C BRIDGE BITUMINOUS PAVEMENT, WIDENING JOSH VANJURA $10,446,718 $10,434,828 411C 0%
NH-0172(8)6 SR-172, 5600 WEST; 2100 SOUTH TO 1-80 STAKER & PARSON COS DBA STAKER PA' $1,478,246 6/25/2007 93%
5136703C ROAD - ASPHALT PAVEMENT RECONSTRUCTION JOSH VANJURA $1,478,246 $1,437,666 40W 83%
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SALT LAKE
SP-0154(18)0 BANGETER HIGHWAY 11800 SOUTH TO JORDAN RIVER BUILD INC $2,484,973 1/2/2007 82%
7062801D Noise Wall Construction JOSH VANJURA $2,484,973 $1,846,784 5/18/2007 141%
SP-0171(11)6 3500 S AT BANGERTER HIGHWAY INTERSECTION IMPROVE. WESTERN QUALITY CONCRETE, INC. $3,846,143 3/5/2007 87%
7811301D Intersection Improvements JOSH VANJURA $3,846,143 $3,540,334 180C 106%
STP-0068(15)55 REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH GRANITE CONSTRUCTION CO OF UT $6,647,500 4/2/2006 95%
50849 ROAD - Roadway Reconstruction JOSH VANJURA $9,833,641 $9,452,298 257TW 103%
STP-2082(6)11 HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO. GENEVA ROCK PRODUCTS, INC. $3,699,987 11/19/2002 100%
50154 DRAINAGE, SURFACING AND SIGNALS LONNIE MARCHANT $4,216,335 $4,209,269 7/15/2003 99%
CM-2172(5)10 3900 S 500 W Intersection&Ped Access to Light Rail WADSWORTH BROS CONST. CO. INC. $1,731,183 8/14/2006 97%
5113303C Intersection Improvements MARWAN FARAH $1,816,827 $1,806,827 140w 99%
F-R299(43) SR-190 & SR-210, BIG AND LITTLE COTTONWOOD CANYONS GENEVA ROCK PRODUCTS, INC. $903,860
5246203C RSI- INSTALL GUARDRAIL, IMPOVE SIGNING, SHOULDER WORK ~ MARWAN FARAH $903,860 30W
ITS-R299(17) ITS Commuterlink Expansion to Support Cottonwood Canyons CACHE VALLEY ELECTRIC COMPANY $320,375
5228901D ITS Commuterlink Expansion to Support Cottonwood Canyons MARWAN FARAH $320,375 11/16/2007
S-0071(21)5 SR-71@ MINUTE MAN DR; ADD TURN POCKET FOR WB HIDDEN PEAK ELECTRIC CO., INC. $341,421
7069301D ADD TURN POCKET FOR WB MARWAN FARAH $341,421 10/31/2007
SP-15-7(249)294 1-15; Add lane on NB I-15 under 10600 South GENEVA ROCK PRODUCTS, INC. $1,865,338 99%
7066801D 1-15; Add lane on NB I-15 under 10600 South MARWAN FARAH $1,865,338 $1,853,464 6/29/2007 50%
STP-0068(20)50 REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH STAKER & PARSON COS DBA STAKER PA' $2,714,444 99%
5122803C BIT PAVEMENT; ROTOMILL & OVERLAY MARWAN FARAH $3,262,360 $3,255,781 196C 99%
STP-0071(18)22 SR-71; 4800 South to 900 East HIDDEN PEAK ELECTRIC CO., INC. $373,624 96%
5203403C Safety Signal upgrade, channelization MARWAN FARAH $375,482 $375,482 40W 83%
STP-0089(87)316 State Street; 8000 S to 7800 S, TRAX Bridge RALPH L WADSWORTH CONSTR CO INC $16,362,270 30%
7900603C Bridge Replacement MARWAN FARAH $16,362,270 $7,085,617 822C 26%
STP-2060(1)0 11400 South at State Street GRANITE CONSTRUCTION COMPANY $3,333,333 99%
51031 Intersection Modifications MARWAN FARAH $3,976,674 $3,933,056 225C 97%
STP-LC35(124) JORDAN RIVER PARKWAY AT 3900 SOUTH WADSWORTH BROS CONST. CO. INC. $573,703 89%
50600 CONSTRUCT BIKE/PED BRIDGE MARWAN FARAH $573,703 $537,903 165W 64%
STP-LC35(125) BELL CANYON / BONNEVILLE TRAILHEAD WESTERN STRUCTURES & PRECAST $305,031 0%
50648 CONSTRUCT TRAIL MARWAN FARAH $305,031 $286,244 80W 0%
STP-TI-0089(82)313 STATE STREET; 10600 SOUTH TO 9000 SOUTH WESTERN QUALITY CONCRETE, INC. $24,846,612 62%
51038 BITUMINOUS PAVEMENT, RECONSTRUCTION AND WIDEN MARWAN FARAH $24,846,612 $17,251,320 10/31/2007 92%
STP-0089(69)329 BECK STREET BIKE LANE COMMUTER CONNECTOR, PHASE | DRY CREEK STRUCTURES LLC $743,942 97%
50873 CONSTRUCT BIKE/PEDESTRIAN PATH ROB WIGHT $743,942 $672,214 45W 131%
STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike Lanes WESTERN QUALITY CONCRETE, INC. $949,475 10/10/2005 99%
51219 Construction of Bike / Pedestrian Facility STEVE PARK $2,072,594 $1,246,394 140w 119%
*HPP-STP-2148(1)0 COTTONWOOD STREET; 5600 SOUTH TO VINE STREET EDWARD KRAEMER & SONS INC $13,870,889 9/21/2004 0%
50344 Asphalt pavement reconstruciton $13,880,889 $13,876,759 450C 0%
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SALT LAKE
CM-0089(113)327 Beck Street Bike Lane Commuter Connector Phase Il STAKER & PARSON COS DBA STAKER PA' $662,195 88%
5207103C Bike / Pedestrian Path $662,195 $578,854 45W 100%
SP-0172(11)2 - PHASE Il SR-172; 5600 WEST, 4450 SOUTH TO 4700 SOUTH GENEVA ROCK PRODUCTS, INC. $1,714,730 4/23/2007 55%
7066003C WIDEN TO 5 LANES $1,714,730 $947,879 9/30/2007 85%
SP-80-3(68)121 1-80; State Street to 1300 East RALPH L WADSWORTH CONSTR CO INC $6,050,432
7810101D Preliminary Engineering, Right of Way, Environmental $6,050,432 $1,445,408
STP-HPP-LC35(123) PARLEY'S [-215 CROSSING AND TRAIL EXTENSION COP CONSTRUCTION LLC $3,389,337 96%
50597 Construct pedestrian bridge and trail $3,389,337 $3,262,551 6/22/2007 94%
STP-LC35(147) Emigration Bike Lanes Phase 3, SL County SKYVIEW EXCAVATION AND GRADING, IN $831,505 83%
5214903C Enhancement - Bike / Pedestrian Path $831,505 $719,018 75C 108%

SAN JUAN
*NH-0491(1)0 US-491; MONTICELLO TO COLORADO STATE LINE W. W. CLYDE & CO $9,473,920 99%
5099803C ROAD - ASPHALT PAVEMENT RECONSTRUCTION RUSS TANGREN $10,926,099 $10,167,631 180W 94%
NH-0191(11)0 MONUMENT VALLEY WELCOME CENTER CAL WADSWORTH CONSTRUCTION $3,198,440 3/3/2005 99%
50359 NEW WELCOME CENTER RUSS TANGREN $3,198,440 $3,138,933 270W 100%
NH-0491(2)17 US-491; MONTICELLO TO MP 7 LEGRAND JOHNSON CONSTRUCTION CO $9,260,824 43%
5225703C Road - Asphalt Pavement Reconstruction RUSS TANGREN $9,260,824 $3,136,541 180w 74%
S-R499(22) Blanding to Moab (Passing Lanes) FREHNER CONSTRUCTION CO., INC. $10,719,673 95%
7067503C Passing Lanes RUSS TANGREN $10,719,673 $10,237,571 200W 67%
SP-0191(28)52 BLANDING TO MOAB WEEMINUCHE CONSTRUCTION AUTHORI® $9,656,666 99%
70112 CONSTRUCT PASSING LANES RUSS TANGREN $10,174,002 $10,174,002 6/1/2005 129%

SANPETE
STP-0089(128)217 US-89; AT PALISADE STATE PARK FLARE CONSTRUCTION, INC. & SUBSIDIAI $430,000 5/31/2007 85%
5225803C Safety - Add South Bound Left Turn Lane LYNDON FRIANT $430,000 $375,478 45W 63%
STP-2496(1)0 JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM BROWN BROTHERS CONSTRUCTION CO. $4,399,746 0%
50618 GRADING, DRAINAGE & SURFACING $4,399,746 $4,087,124 180C 0%

SEVIER

F-170-1(59)17 1-70; MP 17 to MP 48 A-CORE CONCRETE CUTTING INC. $1,358,782 4/16/2007 100%
5240003C Reseal Joints & Slab Jacking LYNDON FRIANT $1,564,132 $1,513,725 70W 100%
IBHF-70-1(54)10 1-70; Fish Creek Mill Creek Shingle Creek GERBER CONSTRUCTION, INC. $1,576,080 100%
5120801D Bridge Rehabilitation LYNDON FRIANT $1,576,080 $1,522,344 6/30/2007 100%
STP-LC41(9) 400 NORTH; 400 & 500 WEST, SALINA HALES SAND & GRAVEL, INC. $2,485,361 86%
50771 Road - Asphalt Reconstruction LYNDON FRIANT $2,485,361 $2,375,582 8/10/2007 96%
IM-70-2(42)61 1-70; Gooseberry to Spring Canyon FREHNER CONSTRUCTION CO., INC. $14,259,999 82%
5225903C HMA Pavement Rehabilitation Project MIKE SENG $14,259,999 $10,286,342 11/15/2007 78%
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SUMMIT
*IM-80-4(111)189 1-80; Wahsatch to Wyoming State Line 3M COMPANY $139,613 4%
5228601D Pavement Markings DERYL MAYHEW $139,613 30C 43%
*IM-STP-80-4(93)189 1-80; Wahsatch to Wyoming State Line LEGRAND JOHNSON CONSTRUCTION CO $9,073,591 92%
5203103C ASPHALT PAVEMENT REHABILITATION, RECONSTRUCTION DERYL MAYHEW $10,073,447 $10,044,610 110W 131%
*IM-STP-80-4(98)186 1-80; Castle Rock to Wahsatch W.W. CLYDE & CO $17,659,510 4/9/2007 44%
5132601D Asphalt Pavement, Rehabilitation DERYL MAYHEW $17,659,510 $7,450,025 120W 7%
FH34(001)6 SR-150; MIRROR LAKE HIGHWAY GRANITE CONSTRUCTION CO OF UT $3,050,050 3/1/2005 99%
40037 ROAD, ASPHALT PAVEMENT REHAB, BRIDGE REPLACEMENT DERYL MAYHEW $4,091,654 $4,087,336 100W 81%
IBHF-80-4(108)152 1-80; SILVER CREEK CANYON BRIDGE BUILD INC $2,313,191 0%
5222701D BRIDGE - REHABILITATION #C-325 DERYL MAYHEW $2,313,191 78C 17%
IBRF-80-4(107)156 1-80; Rails to Trails Silver Creek Cyn to Echo GRANITE CONSTRUCTION COMPANY $4,317,563 84%
5222603C Bridge - Replacement # F-88 DERYL MAYHEW $4,317,563 $3,966,455 160W 81%
IBRF-80-4(88)154 BRIDGE; I-80 .6 MILES EAST OF WANSHIP WADSWORTH BROS CONST. CO. INC. $3,154,754 97%
50858 BRIDGE - Replacement #D-678 DERYL MAYHEW $3,784,989 $3,772,280 120W 120%
STP-0224(38)16 SR-224 S of Old Ranch Rd to N of White Pine Cyn Rd FLARE CONSTRUCTION, INC. & SUBSIDIAI $644,950 99%
5136203C Spot Improvement - Add Rasied Median Barrier DERYL MAYHEW $644,950 $643,942 60C 98%
BRO-LC43(20) Brown's Canyon Road over Weber River WADSWORTH BROS CONST. CO. INC. $820,124 98%
5104103C Bridge Replacement #043003F - CR 189 MARWAN FARAH $910,296 $910,296 6/30/2006 0%

TOOELE
S-R299(30) SR-112 & SR-138 Grantsville & SR-48 & Airport Rd West Jordan CACHE VALLEY ELECTRIC COMPANY $216,954 7/10/2007 67%
9024203C Two Signals in Region Two DAVID SCHWARTZ $216,954 $146,165 45W 98%
S-0068(47)60 VARIOUS DECK SEALS IN REGION 2 GRANITE CONSTRUCTION COMPANY $913,941 0%
7075703C Bridge Preservation DERYL MAYHEW $913,941 45C 9%
ITS-ST99(11) Commercial Vehicle Credentials & Travel Information HIDDEN PEAK ELECTRIC CO., INC. $493,650 8/20/2007 52%
5231203C Commercial Vehicle Credentials & Travel Information JOSH VANJURA $493,650 $262,378 40W 25%
S-180-1(44)0 1-80; ARIA BLVD, TOOELE COUNTY GRANITE CONSTRUCTION CO OF UT $4,402,052 7/5/2007 24%
7074503C INTERCHANGE - NEW CONSTRUCTION $4,402,052 $1,072,115 140C 50%
STP-LC45(2) Droubay Road, Tooele City LYNDON JONES CONSTRUCTION $409,150 0%
5104903C Bituminous Pavement, Reconstruction $409,150 ow 0%

UINTAH
NH-0040(49)115 US-40; East Roosevelt to Ballad E. City Limits BURDICK PAVING $2,290,890 93%
5133803C Road - Widen to Three Lanes $2,290,890 $1,484,494 80W 94%
S-0040(60)136 US-40; TWISTS TO VERNAL PNK CONSTRUCTORS LLC $4,297,115 94%
5228303C Road - Widen / add Passing Lanes $4,297,115 $4,012,885 9/1/2007 99%
SP-9999(738) RECONSTRUCT INTERSECTION FOR SIGNAL ON US-40 AT 500 St BURDICK PAVING $723,172 3/19/2007 73%
9019603C Reconstruct Intersection for Traffic Signal in Vernal $723,172 $251,778 40W 140%
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UINTAH
STP-2728(2)9 DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL BURDICK PAVING $1,834,643 99%
50355 RECONSTRUCTION $2,069,643 $2,067,907 100w 96%
STP-2750(1)0 Gusher to Lapoint Highway in Uintah County BURDICK PAVING $1,996,573 100%
5113703C Bituminous Pavement, Reconstruction $2,006,573 $2,004,016 100w 96%
STP-2794(1)0 500 W; 500 S - 1500 S & 500 S - SR-40 - VERNAL AVE BURDICK PAVING $913,415 100%
50770 ROAD ASPHALT PAVEMENT REHABILITATION $993,415 $992,850 80w 95%
UTAH

STP-LC49(68) PLEASANT GROVE BLVD. TRAIL; I-15 TO STATE STREET WESTERN QUALITY CONCRETE, INC. $358,150 99%
50881 ENHANCEMENT - BIKE / PEDESTRIAN TRAIL CIVIL SCIENCE INC. $482,967 $450,071 35W 100%
NH-R499(19) US-6; MP 211.2 TO MP 215.5 INTERMOUNTAIN SLURRY SEAL, INC. $390,390 7/25/2007 88%
5233103C Road - Microsurfacing FRED JENKINS $390,390 $350,759 W 86%
*INH-IBRF-15-6(134)264 1-15 AT SR-75 INTERCHANGE (IRONTON) RALPH L WADSWORTH CONSTR CO INC $8,717,564 3/31/2004 99%
50256 Bridge Replacement GREG SEARLE $9,207,520 $9,207,520 10/5/2005 99%
*NH-0006(32)176 US-6; LOWER SPANISH FK CANYON TO DIAMOND FORK JCT STAKER & PARSON COS DBA STAKER PA' $3,767,710 92%
5134303C ROAD - ASPHALT PAVEMENT RECONSTRUCTION GREG SEARLE $3,767,710 $3,234,912 11/30/2007 73%
IM-15-6(162)268 1-15; 2000 South to 800 North, Orem GENEVA ROCK PRODUCTS, INC. $1,821,346 99%
5231503C Road - Asphalt Pavement Preservation GREG SEARLE $2,021,346 $1,990,623 10/31/2007 93%
IM-9999(380) 1-15; Various Locations in Utah County STAKER & PARSON COS DBA STAKER PA' $632,526 10/12/2005 88%
5131103C Rotomill and Open Graded Surface Course GREG SEARLE $1,081,539 $671,480 25W 60%
ISTP-IM-15-6(154)272 1-15; NB 800 N Orem to 500 East American Fork STAKER & PARSON COS DBA STAKER PA' $3,665,428 98%
5133103c Auxillary Lane and Pavement Preservation GREG SEARLE $4,504,428 $4,434,889 69C 97%
S-R399(19) SR-75, SR-6; BRIDGES F-681 & F-722, IRONTON INTCH. & SR-6 DRY CREEK STRUCTURES LLC $249,092 0%

7076603C Bridge Preservation GREG SEARLE $249,092 8/15/2007 97%
SP-15-6(55)241 Alpine Interchange to University Parkway HIDDEN PEAK ELECTRIC CO., INC. $703,350 95%
7058003C ITS/ATMS GREG SEARLE $14,945,432 $831,979 100w 93%
STP-9999(806) SR-77 / 950 W & SR-51 Evergreen Rd, Springville SUNROC CORPORATION $986,231 97%
5204903C Safety Spot Improvment Add Turn Lanes GREG SEARLE $986,231 $945,699 45W 158%
*BRF-STP-0114(4)2 PROVO RIVER BRIDGE REPLACEMENT WADSWORTH BROS CONST. CO. INC. $3,534,512 95%
5061203C BRIDGE REPLACEMENT C-199 JACK LYMAN $3,874,108 $3,799,126 270W 66%
F-R399(18) US-40 and SR-189; Concrete Slab Replacement DRY CREEK STRUCTURES LLC $450,958 38%
5245503C Concrete Slab Replacement JACK LYMAN $450,958 7/15/2007 44%
S-0052(8)1 Two Traffic Signals along SR-52 in Orem SORENSEN, CRAIG F. CONSTRUCTION, IN $587,226 44%
9023601D Construct Signal, SR-52 & I-15 NB Ramps & 400 West JACK LYMAN $587,226 $152,874 40W 48%
SP-0052(6)0 SR-52; 800 NORTH, 400 WEST TO 1000 EAST CONDIE CONSTRUCTION COMPANY, INC. $17,189,866 36%
7810503C Widen and New Construction JACK LYMAN $17,189,866 $4,722,364 9/30/2008 25%
STP-SP-0006(57)165 SR-6 AT 2550 EAST, SPANISH FORK HAMILTON BROTHERS ELECTRIC, INC. $663,831 67%
52290 NEW TRAFFIC SIGNAL INSTALLATION AND INTERSECTION REAL  JACK LYMAN $663,831 $447,041 60W 30%
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UTAH

ISTP-15-6(160)279 1-15, AUXILLARY LANE SB, SR-145 AMERICAN FORK TO SR-73 LEl STAKER & PARSON COS DBA STAKER PA' $875,958 7/16/2007 58%
5214303C SAFETY - ADD SB AUXILLARY LANE JIM GOLDEN $875,958 $506,041 45C 151%
NH-0006(89)150 REGION 3 CHIPSEAL, US-6 MP 131.00 TO 143.00 HALES SAND & GRAVEL, INC. $455,414 8/28/2007 0%
5233503C Chip Seal SCOTT ANDRUS $455,414 10/31/2007 20%
S-0089(151)332 US-89; 900 SOUTH TO 340 SOUTH PROVO MP 332.82 TO 333.42 STAKER & PARSON COS DBA STAKER PA' $542,730 7/9/2007 57%
3314503C THIN HMA OVERLAY & OGSC SCOTT ANDRUS $542,730 $307,164 10/31/2007 30%
STP-LC49(94) Various Loctions in Orem, Utah FIBER TEL INC $775,253 48%
5211803C Orem Fiber Optic interconnect / CCTV Surveillance SCOTT ANDRUS $775,253 $399,101 90w 90%
*STP-2907(1)0 2000 West; Pleasant GroveState St. to PG Blvd. SUNROC CORPORATION $4,528,576 31%
5096501D Road - New Construction widen to five lanes $4,528,576 $1,241,000 110w 39%
S-0145(2)171 SR-145 & |-15 NB RAMPS, AMERICAN FORK SORENSEN, CRAIG F. CONSTRUCTION, IN $953,181
6024803C CONSTRUCT NEW TRAFFIC SIGNAL & ADD LEFT TURN LANES $953,181 45W
STP-2932(1)0 1200 EAST IN LEHI; 300 NORTH TO 1650 NORTH H. E. DAVIS CONSTRUCTION, INC. $2,583,095 92%
5022203C BITUMINOUS PAVEMENT, MINOR WIDENING $2,583,095 $2,550,091 75W 95%
STP-2975(1)0 SANDHILL ROAD; 1500 S TO 1870 S, OREM GENEVA ROCK PRODUCTS, INC. $3,659,157 0%
5095003C ROAD - WIDEN SHOULDERS, TURNING LANES $3,659,157 $629,448 120W 0%
STP-9999(385) 900 E CENTER 2230 N PROVO CYN RD 900 E PRKWY, PROVO HIDDEN PEAK ELECTRIC CO., INC. $295,551 0%
5133503C RECONSTRUCT TRAFFIC SIGNALS $385,757 $380,734 35W 0%
STP-LC49(69) DRY CREEK TRAIL PEDESTRAIN UNDERPASS, PAYSON ADAMS & SMITH, INC $1,475,332 8/14/2006 98%
50884 ENHANCEMENT - UNDERPASS $1,550,933 $1,543,781 90w 104%
WASATCH
F-R399(18) US-40 and SR-189; Concrete Slab Replacement DRY CREEK STRUCTURES LLC $450,958 38%
5245503C Concrete Slab Replacement JACK LYMAN $450,958 7/15/2007 44%
NH-0040(52)29 US-40, Clegg Canyon to Strawberry Valley GRANITE CONSTRUCTION COMPANY $3,543,142 89%
5134103C Road - Rotomill & Overlay JACK LYMAN $3,543,142 $3,285,025 11/5/2007 2%
*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO DEER CREEK AMES CONSTRUCTION, INC. $53,909,851 12/6/2004 92%
50801 Road - New Construction JIM GOLDEN $166,074,725 $83,673,847 831C 79%
F-R399(20) REGION 3 RUMBLE STRIPS, I-15 & US-40, VARIOUS LOCATIONS DIAMOND SURFACE, INC. $222,300 9/25/2007 11%
5246503C RUMBLE STRIPS IN VARIOUS LOCATIONS SCOTT ANDRUS $222,300 45W 13%
WASHINGTON
IM-15-1(63)0 Arizona State Line to Bluff Street MP 0-6 STAKER & PARSON COS DBA WESTERN F $7,472,469 97%
5107303C BIT PAVE, RECONSTRUCTION & STRUCTURES LIEF CONDIE $8,149,655 $7,931,362 120W 95%
SP-0018(38)9 SR-18; NB to Winchester Hills QUALITY EXCAVATION $3,236,020 96%
7067603C SR-18; Extend Passing Lane LIEF CONDIE $3,422,338 $3,364,523 120W 95%
STP-3190(4)0 SNOW CANYON PRKWY - SR-18 (BLUFF ST) TO TUWEAP DR. STAKER & PARSON COS DBA WESTERN F $2,441,858 9/17/2007 0%
5139903C Add one Lane in Each Direction LIEF CONDIE $2,441,858 100w 11%
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WASHINGTON

STP-HPP-3184(2)0 Santa Clara Drive; Streetscape improvements SUNROC CORPORATION $8,070,052 90%
5109903C Bituminous Pavement, Reconstruction LIEF CONDIE $8,070,052 $7,027,596 350C 97%
STP-LC53(31) Leeds Main Street Improvement, Leeds RAINTREE LANDSCAPING LLC $99,906 99%
5215603C Enhancement - Beautification $172,665 $172,665 60W 63%

WEBER

STP-3308(1)3 4800 SOUTH, 1900 WEST TO 2700 WEST IN ROY CITY STAKER & PARSON COS DBA JACK B. PAF $2,578,055 34%
5101603C Road - Widen / Intersection Improvements P.E. DAVE HOLMGREN $2,578,055 $879,548 oW 68%
STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 4400 SOUTH GRANITE CONSTRUCTION COMPANY $3,709,612 3/6/2006 99%
50473 WIDENING DAVE HOLMGREN $3,749,375 $3,749,375 9/15/2006 82%
STP-LC11(24) West Point City Emigrant Trail-Weber/Davis County GENEVA ROCK PRODUCTS, INC. $138,159 0%
5215901D Enhancement - Bike / Pedestrian Path Evan Sullivan $138,159 30W 43%
*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, OGDEN STAKER & PARSON COS DBA JACK B. PAF $7,173,058 3/8/2005 99%
50908 ROAD - ASPHALT PAVEMENT REHABILITATION KELLY BARRETT $8,062,899 $8,018,517 12/15/2005 113%
IM-15-7(236)332 1-15; SR-232 TO SR-26 GRANITE CONSTRUCTION COMPANY $7,398,398 98%
5213801D Road - Auxillary Lanes and Ramp Improvements KELLY BARRETT $8,682,938 $8,605,044 5/1/2007 98%
SP-15-8(34)342 1-15; NEW OGDEN WEBER EXPANSION (I-15 NOW) WEBER COUNTY CONSTRUCTORS $182,885,104 2/7/2006 61%
78114 RECONSTRUCT RODNEY TERRY $182,885,104 $177,729,713 9/15/2008 63%
STP-LC57(6) WEBER RIVER PARKWAY TRAIL WASATCH ENGINEERING CONTRACTORS $222,781 7/3/2002 100%
50585 CONSTRUCT BIKE/PED TRAIL WAYNE D FELIX $222,781 $198,022 8/15/2002 127%

NOTES
X - NO REPORT RECEIVED
Z - TEMPORARILY SUSPENDED
* - NON-STEWARDSHIP PROJECTS
# - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

TOTAL ORIGINAL AMOUNT $1,144,411,269

$1,303,499,182

$909,643,559 TOTAL PAID AMOUNT
$393,855,623 BALANCE
$11,633,633 CONTRACTS COMPLETED THIS MONTH

TOTAL AUTHORIZED AMOUNT
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CACHE
SP-0237(4)0 SR-237; FROM SR-288 TO SR-91 INTERMOUNTAIN SLURRY SEAL, INC. $482,482 100%
3114903C Chip Seal Coat NICK PETERSON $570,156 $564,995 45W 64%
CARBON
SP-0006(87)233 US-6; MP 232.9 to 235.8 NIELSON CONSTRUCTION $1,277,169 6/4/2007 85%
3449903C Road - Stone Matrix Asphalt Overlay FRED JENKINS $1,277,169 $1,052,314 35W 109%
DAVIS
SP-0106(9)0 SR-106; From 400 N in Bountiful to Lund Lane GENEVA ROCK PRODUCTS, INC. $1,500,000 87%
3114503C Asphlat Open Graded Surface Course DAVE HOLMGREN $1,500,000 $1,245,521 50W 92%
SP-0108(9)1 SR-108; FROM GREGORY ST. TO MAIN ST. STAKER & PARSON COS DBA JACK B. PAR! $388,696 66%
3112903C Open Graded Surface Course DAVE HOLMGREN $983,975 $823,552 40W 104%
SP-0109(2)0 SR-109; FROM SR-126 TO FAIRFIELD STAKER & PARSON COS DBA JACK B. PAR! $376,368 100%
3114701D Asphalt Open Graded Surface Course DAVE HOLMGREN $397,677 $385,702 40W 103%
SP-0232(5)0 SR-232; FROM GORDON AVE.TO SR-193 STAKER & PARSON COS DBA JACK B. PAR! $671,277 6/27/2006 99%
3114103C OPEN GRADED SURFACE COURSE STEVE NIEBERGALL $1,411,801 $911,285 40W 84%
JUAB
SP-9999(850) Various Locations Region 3 Area INTERMOUNTAIN SLURRY SEAL, INC. $1,531,500 99%
3313203C Chip and Slurry Seal GREG SEARLE $1,636,466 $1,636,411 45W 80%
S-115-6(164)260 REGION 3, I-15 REJUVENATION, JUAB & UTAH COUNTIES INTERMOUNTAIN SLURRY SEAL, INC. $461,030 5/2/2007 88%
3314003C Rejuvenation in Var Locations Juab & Utah Counties SCOTT ANDRUS $461,030 $446,002 10/31/2007 43%
SP-R399(9) REGION THREE MICROSURFACE ON SR-41 & SR-51 INTERMOUNTAIN SLURRY SEAL, INC. $825,025 6/5/2007 85%
3313703C MIRCOSURFACE SCOTT ANDRUS $825,025 $727,186 1/31/2007 45%
SALT LAKE
S-0210(6)12 SR-210; ALTA BYPASS; MP 12-13 GRANITE CONSTRUCTION COMPANY $406,720
3217701D THIN OVERLAY MARWAN FARAH $406,720 9/30/2007
S-R299(33) SR-71, MP 6 - 8 AND SR-68, MP 40-42 INTERMOUNTAIN SLURRY SEAL, INC. $518,982
3216503C MICROSURFACING MARWAN FARAH $518,982 20W
SAN JUAN
SP-R499(18) US-191; MP 72.5 TO MP 79.0 FREHNER CONSTRUCTION CO., INC. $944,000 8/13/2007 98%
3450001D Road - HMA Overlay RUSS TANGREN $944,000 $830,166 20W 60%
SANPETE
S-0089(140)272 US-89; MP 272 to MP 277 STAKER & PARSON COS DBA WESTERN R( $1,056,790 97%
3439203C Ovelay and Chip Seal LYNDON FRIANT $1,056,790 $897,076 15W 67%
SUMMIT
S-R299(34) SR-224 & SR-248, VARIOUS LOCATIONS W. W. CLYDE & CO $2,191,613 88%
3216403C OPEN GRADED SURFACE COURSE DERYL MAYHEW $2,191,613 $2,001,609 8/17/2007 97%
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UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION BY COUNTY

GOING THE EXTRA MILF

PROJECT NUMBER LOCATION CONTRACTOR ORIGINAL AMT $ AMOUNT PAID WORK BEGAN % PROJECT COMPLETE
JOB / PROJECT CONCEPT PROJECT ENGINEER AUTHORIZED AMT TO DATE EST COMPLETE % TIME ELAPSED
TOOELE
S-0036(22)28 SR-36; MP 27.9 TO 42.8 GENEVA ROCK PRODUCTS, INC. $1,641,949 6/4/2007 100%
32176013C THIN OVERLAY JOSH VANJURA $1,820,304 $1,779,158 25W 103%
UINTAH
SP-0045(198)38 SR-45, MP 21 to MP 38 BURDICK PAVING $733,923 83%
3313603C Chip Seal JACK LYMAN $733,923 10/31/2007 25%
UTAH
SP-9999(850) Various Locations Region 3 Area INTERMOUNTAIN SLURRY SEAL, INC. $1,531,500 99%
3313203C Chip and Slurry Seal GREG SEARLE $1,636,466 $1,636,411 45W 80%
SP-9999(851) SR-74; SR-114, 145 & 180 VAR LOCATIONS STAKER & PARSON COS DBA STAKER PAV $1,239,004 5/21/2007 88%
3313101D Open Graded Surface Course JIM GOLDEN $1,239,004 $1,154,364 50W 52%
S-115-6(164)260 REGION 3, I-15 REJUVENATION, JUAB & UTAH COUNTIES INTERMOUNTAIN SLURRY SEAL, INC. $461,030 5/2/2007 88%
3314003C Rejuvenation in Var Locations Juab & Utah Counties SCOTT ANDRUS $461,030 $446,002 10/31/2007 43%
SP-R399(10) SR-68, SR-222 & SR-314, Various Locations INTERMOUNTAIN SLURRY SEAL, INC. $499,499 5/23/2007 94%
3313803C Chip Seal SCOTT ANDRUS $499,499 $479,696 10/31/2007 56%
SP-R399(9) REGION THREE MICROSURFACE ON SR-41 & SR-51 INTERMOUNTAIN SLURRY SEAL, INC. $825,025 6/5/2007 85%
3313703C MIRCOSURFACE SCOTT ANDRUS $825,025 $727,186 1/31/2007 45%
WASATCH
SP-9999(850) Various Locations Region 3 Area INTERMOUNTAIN SLURRY SEAL, INC. $1,531,500 99%
3313203C Chip and Slurry Seal GREG SEARLE $1,636,466 $1,636,411 45W 80%
SP-R399(10) SR-68, SR-222 & SR-314, Various Locations INTERMOUNTAIN SLURRY SEAL, INC. $499,499 5/23/2007 94%
3313803C Chip Seal SCOTT ANDRUS $499,499 $479,696 10/31/2007 56%
NOTES TOTAL ORIGINAL AMOUNT $16,746,027 $14,935,037 TOTAL PAID AMOUNT
X - NO REPORT RECEIVED
TOTAL AUTHORIZED AMOUNT $18,474,133 $3,539,096 BALANCE

Z - TEMPORARILY SUSPENDED
*- NON-STEWARDSHIP PROJECTS
# - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

Progress Reports not required for Region Service Contracts (Flagging,
Traffic Control, Traffic Stripping, Sweeping, etc.)
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$2,729,855 CONTRACTS COMPLETED THIS MONTH




